

TABLE 3.2: Information for Site Preparation Example

ACTIVITY	DESCRIPTION	PREDECESSORS	DURATION (DAYS)
A	Site selection	None	4
B	Buy concessions	A	4
C	Rent facilities	A	2
D	Build stands	A	5
E	Generator and wiring installation	C	2
F	Security	B	4
G	Lighting installation	E	2
H	Sound system installation	E, F	2
I	Stage construction	D	3
J	Tear down	G, H, I	4