

**TABLE 3.4:** Project Activities With ES, EF, LS, LF, and Slack Labeled (in Days)

ACTIVITY	DURATION (DAYS)	EARLY START (ES)	EARLY FINISH (EF)	LATE START (LS)	LATE FINISH (LF)	SLACK
A	4	0	4	0	4	0
B	4	4	8	4	8	0
C	2	4	6	8	10	2
D	5	4	9	6	11	2
E	2	6	8	10	12	4
F	4	8	12	8	12	0
G	2	8	10	12	14	2
H	2	12	14	12	14	0
I	3	9	12	11	14	2
J	4	14	18	14	18	0