

TABLE 3S.3: Project's Activities and Costs (Normal vs. Crashed)

	NORMAL		CRASHED	
ACTIVITY	DURATION	COST (IN U.S. DOLLARS)	DURATION	COST (IN U.S. DOLLARS)
A	5 days	1,000	3 days	1,500
B	7 days	700	6 days	1,000
C	3 days	2,500	2 days	4,000
D	5 days	1,500	5 days	1,500
E	9 days	3,750	6 days	9,000
F	4 days	1,600	3 days	2,500
G	6 days	2,400	4 days	3,000
H	8 days	9,000	5 days	15,000
Total costs =		\$22,450		\$37,500