

**TABLE 3S.5:** Cost of the Project Versus the Days Saved

PROJECT DURATION	CRASHED ACTIVITY	TOTAL PROJECT COST (IN U.S. DOLLARS)
27 days	A	22,450
26 days	A	22,700
25 days	A	22,950
24 days	E	24,700
23 days	E	26,450
22 days	E	28,200
21 days	H	30,200
20 days	H	32,200
19 days	H	34,200