

TABLE 3S.6: Activity Completion Percentages for Project Tracy

DURATION (IN WEEKS)										
	5	10	15	20	25	30	35	40	45	% COMP.
Design	6	2								100
Engineer		4	8	8	8					100
Install				4	20	6				50
Test						2	6	4	2	0
Total	6	6	8	12	28	8	6	4	2	
Cumul.	6	12	20	32	60	68	74	78	80	