Budgeted Costs for Project Tracy (in Thousands of U.S. Dollars)

DURATION (IN WEEKS)
Design 6 2
Engineering 4 8 8 8
Installation 4 20 6
Testing 2 6 4 2
Total 6 6 8 12 28 8 6 4 2
Cumul. 6 12 20 32 60 68 74 78 80 80




