Activity Completion Percentages for Project Tracy

DURATION (IN WEEKS)

10 15 20 25 30 35 40 45 % COMP.
---------

Design 100
Engineer 4 8 8 8 100
Install 4 20 6 50
Test 2 6 4 2 0
Total 6 6 8 12 28 8 6 4 2
Cumul. 6 12 20 32 60 68 74 78 80




